

担当	#	項目	令和3年												令和4年				
			3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	4月	5月		
東京都 福祉 保健局	1	協議(申請)書提出		6/1~6/18 ●●●															
	2	内示							9月内示●										
	3	交付申請書受付							遅くとも11月15日まで→●●●										
	4	交付決定										●●●							
	5	実績報告書受付													●●●				
	6	補助金支払																●	
法人 (お客様)	8	現状分析		●●●●●															
	7	ニーズ分析		●●●●●															
	8	理事会説明または評議会	●																
	9	注文書発行							●										
	10	交付申請書作成								●●●									
	11	実績報告書提出												●●●					
	12	製品検収												●●●					
13	業者支払												●						
コンサル タント (みらい 福祉)	14	コンサルティング契約		●															
	15	現状分析(概要)		●●●															
	16	ニーズ分析(概要)		●●●															
	17	概算見積		●●●															
	18	業者選定・デモ			●●●														
	19	見積積算・ 価格交渉			●●●														
	20	協議(申請)書作成(助言)				●●●													
	21	メーカー最終調整			●●●														
	22	納期調整			●●●														
	23	交付申請書助言								●●●									
24	実績報告書助言												●●●						
25	Web会議		← 随時 →																
26	トラブル対応		← 都度 →																
各業者	27	製品デモ		●●●●															
	28	見積提示		●●●●															
	29	納入・操作教育							●●●●●●●●●●●●●●●●●●●●										